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Cover Photo: RADP-S mobile theatre performance on wheat plant nutrition in Arghandab, Kandahar.  
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SECTION I: EXECUTIVE SUMMARY 

Program Description  

The purpose of the Regional Agricultural Development Program-South (RADP-S) is to improve food 

and economic security for rural Afghans in the provinces of Kandahar, Helmand, Zabul, and Uruzgan. 

To accomplish this goal, RADP-S focuses on improving the productivity and profitability of the wheat, 

high value crops, and livestock value chains, while addressing policy, legal and regulatory constraints 

affecting value chain development. This agricultural development program supports the consolidation 

of licit economies to fuel sustainable long term economic growth, including providing alternatives to 
poppy cultivation.  

The implementation approach of RADP-S dovetails with Afghan and U.S. government strategies in its 

focus on advancing food security, regenerating agribusiness, and increasing agriculture sector jobs and 

incomes. RADP-S aims to strengthen the capacity of producers, associations, traders, and 

agribusinesses to respond to market demands; facilitate lasting market linkages between value chain 

actors; and support an enabling environment that allows the private sector to thrive. The program 

places the Afghan private sector at the forefront of implementation and addresses key crosscutting 

issues of women’s empowerment, agribusiness value chain facilitation, and alternative development in 

all facets of the program.  Embodying USAID’s vision for sustainable Afghan-led development, RADP-
S lays the foundation for greater and more socially inclusive growth in the agricultural economy. 

April 2015 Program Highlights 

In April, RADP-S trained beneficiary farmers in wheat and high value crop (HVC) topics in the targeted 

districts of Kandahar, Helmand, Uruzgan, and Zabul provinces. A total of 4,785 farmers were trained 

in wheat water management and an additional 3,984 farmers were trained in orchard and vineyard 
integrated pest management (IPM) and weed control and greenhouse vegetable water management.  

RADP-S key implement partner Dutch Committee for Afghanistan (DCA) contracted four additional 

veterinary field units (VFUs) in April, bringing the total number of RADP-S supported VFUs to 23 

across 14 districts. DCA will continue to provide technical support to the VFUs in order to improve 

service delivery. VFU paravets are also invited to attend DCA refresher trainings which will provide 
additional instruction enabling the paravets to hone techniques in animal care and skills training.  

RADP-S signed grant agreements with three wheat input supply companies operating in Kandahar 

province. The Sahrai Loy Kandahar Improved Seeds Company, SISSCO, and Sardar Zai Improved 

Seeds Company will hold promotional trainings for farmers to learn about the benefits of certified 

wheat seeds, proper input applications, and wheat irrigation schedules. Field visits by farmers to 

contracted demonstration plots will show the differences in wheat cultivated from certified seeds. 

These activities will also link agribusinesses with producers, provide more information on available 

services for farmers, and provide companies with potential customers that can result in increased 

sales.  

During the reporting period, the RADP-S Gender and Productivity and Production (PPU) teams 

participated in a Purdue Improved Crop Storage (PICS) Bag Hermetic Storage Training, facilitated by 

the Afghanistan Agricultural Extension Program (AAEP) II in Herat City. The PICS bags provide a 

reliable wheat storage mechanism that prevents insect infestations and keeps wheat dry. In addition, 

the Gender Unit will lead trainings for women beneficiaries in the proper usage and storage of the 
bags as women actively participate in the post-harvest management of wheat.   

RADP-S began listening circles and mobile theatre performances in the month of April. Mobile theatre 

performances occurred in all four provinces and covered wheat plant nutrition. The performances 

disseminate information to large groups in an entertaining and comedic manner. Mobile theatre 

performances and listening circles provide innovative methods of knowledge sharing for largely 
illiterate populations.  
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SECTION II: WHEAT 

Farmer Trainings in Wheat Topics  

During the reporting period, RADP-S master 

trainers conducted training on wheat water 

management on all 78 demonstration farms. 

Beneficiary farmers were taught to identify the 

moisture content of soil, proper water 

application methods, the effects of under and 

over watering, and water conservation 

techniques. RADP-S trainers also demonstrated 

the “look and feel” method of soil moisture 

identification as a simple and inexpensive method 

to determine irrigation needs. Farmers take a soil 

sample, squeeze it in hand, and bounce the soil 

to determine the moisture level. The farmers 

went through the stages of irrigation to prevent 

yield loss due to excess water and drought stress. 

In April, 4,785 farmers were trained in wheat 
irrigation methods in Kandahar, Helmand, Zabul, and Uruzgan provinces.  

Resources for Demonstration Farm Activities  

In April, RADP-S supplied 5,460 kilograms of urea and 2,730 kilograms of diammonium phosphate 

(DAP) to the 78 demo farms, with each lead farmer and demonstration farm receiving 70 kilograms 

of urea and 35 kilograms of DAP. In addition, lead farmers received 20 bamboo sticks each to be used 
for grape sapling tying.  

 

Ahmad Baryali Improved Seeds Company 

Develops Wheat Training Materials  

In March, RADP-S signed a grant agreement with 

the Ahmad Baryali Improved Seeds Company 

(ABISC) to implement promotional trainings for 

farmers on certified wheat seeds. RADP-S 

supported ABISC’s efforts by providing technical 

assistance in the development of training 

curriculum, developing farmer handouts, and 

designing banners, brochures, and business cards 

to be used during the training sessions. In 

addition, RADP-S advised ABISC on monitoring 

and evaluation (M&E) tools to be used for farm 

pre- and post-tests. These promotional trainings will provide critical instruction for farmers regarding 

certified wheat seeds, seed testing, correct application of inputs, and available services for farmers to 

easily access in Kandahar province. In addition, ABISC will connect with wheat farmers to increase 

their customer base and improve sales.   

 

New Grants to Wheat Input Supply Companies  

During the reporting period, RADP-S signed grants with three wheat input supply companies to 

strengthen their presence in the Kandahar market, increase awareness of available services to farmers, 

and support local agribusiness sales. Activities will begin during the next reporting period for the 

below companies: 

 Sahrai Loy Kandahar Improved Seeds Company:  The Sahrai Loy company provides 

improved wheat seeds, input supplies, and machinery to farmers in the Dand district of 

Kandahar province. The company will train 180 farmers from Dand on certified wheat seed, 

wheat seed specifications, input applications, and accessing certified seeds. The five day 

USAID/RADP-S 

 Testing soil moisture at Dand demo farm in 

Kandahar province.     

 

USAID/RADP-S 

ABISC provides Training of Trainers to its staff in 

wheat cultivation.  
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training will culminate in field visits to wheat seed processing companies and production farms 

in the area.  

 SISSCO: Established in 2009, SISSCO links cereal genetic plant breeders, improved wheat 

seed producers, and wheat farmers. SISSCO supplies different varieties of certified wheat 

seeds which have high yield potential, high grade grain, and are resistant to disease if properly 

cultivated and managed by farmers. The company has connected with 55 large scale farmers 

and has 25 contract growers in Kandahar province. SISSCO will work in Arghandab, Zheri, 

and Daman districts to train 100 farmers on the advantages of certified wheat seeds. SISSCO 

will promote its services to these farmers and provide informational and promotional 

materials.  

 Sardar Zai Improved Seeds Company: The Sardar Zai company works in the production 

of improved wheat seeds and has trained about 250 wheat seed contract growers. The 

company will work with 200 farmers from Panjwai district of Kandahar province and provide 

trainings in certified wheat seeds, pre-production land preparation, and the different stages of 

wheat germination. Farmers will visit 10 demonstration plots established by Sardar Zai 

contract farmers.    

Wheat Activities and Expected Outcomes  

Wheat activities in April focused on supporting farmers through demo farm trainings and wheat input 

supply companies. These activities contribute to the following project outcomes: 

 Farmers will be benefited by agriculture and alternative development interventions, apply 

new technologies, or receive short-term agricultural sector productivity or food security 

training (Indicators Custom 3, 4.5.2-5, and FTF 4.5.2.7). 

 Agribusinesses will increase total sales (Indicator Custom 6).     

 

SECTION III: HIGH VALUE CROPS 

Farmer High Value Crop Trainings         

During the reporting period, a total of 3,984 

beneficiary farmers attended high value crop 

(HVC) training on vineyard and orchard integrated 

pest management (IPM) and weed control, and 

greenhouse water management. Integrated pest 

management combines best management practices 

to reduce pest damage while minimizing 

environmental risk. Farmers were taught to 

identify and diagnose common vineyard and 

orchard pests and diseases such as fungal diseases, 

anthracnose, downy mildew, and powdery mildew. 

Farmers also learned how to treat pests and 

diseases by utilizing a combination of mechanical, 

physical, biological, cultural, and chemical 

methodologies. RADP-S conducted classroom 

trainings on greenhouse water management that 

illustrated the mechanics of drip irrigation for greenhouse cultivation as well as the correct water 
application rate and timing for different vegetables.  

 

 

USAID/RADP-S 

 Orchard IPM training in Daman, Arghandab.       
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HVC and Wheat Trainings on Amtex Demo  

RADP-S planted alfalfa, onions, eggplant, bell peppers, 

cucumbers, and saplings on the Amtex demo plot. A 

seedling nursery is also currently producing sprouts 

for replanting. The Amtex Demo farm serves as a 

venue for RADP-S to conduct both classroom and 

demonstration trainings for KIPs wheat and HVC 

specialists, master trainers, lead farmers and 

community mobilizers. 

    

During the reporting period, RADP-S conducted a 

two day training for the wheat and HVC specialists of 

its key implementing partners (KIPs) Afghan 

Development Association (ADA) and Coordination 

of Humanitarian Assistance (CHA). These trainings 

were conducted at the Amtex demo farm and included instruction on greenhouse nutrition, vineyard 

water management, weed and pest management for wheat, and wheat water management. The KIP 

wheat and HVC specialists utilize these lessons to train master trainers and to provide proper 

oversight of demo farm activities.  

 

Dehrawood Chemical Providing Company Develops Training Materials for Grape Growers 

In March, RADP-S signed a grant agreement with the Dehrawood Chemical Providing Company 

(DCPC). In April, RADP-S supported DCPC in the development of training materials for grape 

growers focused on treating powdery mildew, correct application of inputs, pest spraying options, and 

integrated pest management products and services available in Kandahar province. RADP-S also 

designed promotional materials for DCPC in preparation for the trainings and created specific M&E 

tools for the company to employ.    

 

HVC Activities and Expected Outcomes  

HVC activities in April focused on supporting farmers through demo farm trainings and HVC input 

supply companies. These activities contribute to the following project outcomes: 

 Farmers will apply new technologies, grow HVCs, or increase the number of hectares 

growing HVCs (Indicators 4.5.2-5, Custom 4, and Custom 5). 

 Agribusinesses will increase total sales (Indicator Custom 6).     

 

SECTION IV: LIVESTOCK  

FEG Trainings  

During the month of April, RADP-S trained 1,037 farmer extension group (FEG) members, 398 men 

and 639 women, in the four targeted provinces. Throughout April, FEGs instructed farmers on animal 

neonatal care, the collection of cashmere and wool, animal feed and feeding schedules, intestinal 

worms, and liver fluke. DCA Extension Officers monitored sessions in Kandahar, Helmand, and Zabul, 

and provided technical recommendations on training materials and training methodologies for FEG 
leaders.   

New Contracted Veterinary Field Units 

In April, DCA signed contracts with four additional active veterinary field units (VFUs), three in Daman 

and one in the Zheri district of Kandahar. Over the course of project implementation, DCA will 

support the delivery of quality veterinary services by ensuring VFU financial, administrative, and 

management challenges are addressed. In addition, DCA will also conduct refresher trainings for 

paravets to hone their skills and teach new techniques pertaining to advancements in animal care. In 

total, DCA now supports 23 VFUs in 14 districts of the four targeted provinces. A map in Annex I 

USAID/RADP-S 

 Greenhouse nutrition training at Amtex demo 

farm.      
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details, as of April, the number of contracted VFUs, existing VFUs, and upcoming VFUs to be 

established by paravets trained at the Charikar Veterinary Training and Support Center.  

 

Livestock Health Services  

Throughout the reporting period, the 23 RADP-S-contracted VFUs medicated a total of 22,397 

animals and vaccinated 22,182 animals against sheep pox, anthrax, enterotoxaemia, hemorrhagic 

septicemia, contagious caprine pleuro pneumonia (CCPP), foot and mouth disease (FMD), New Castle 

disease, PPR, and rabies by during the reporting period. An additional 774 animals were provided 

other animal care services such as health diagnosis, hoof care, and de-worming. VFUs in Jaldak and 

Qalat districts of Zabul province provided veterinary care services for herders in the city centers in 

order to reach the greatest number of livestock owners. The VFUs treated over 3,000 animals, most 
commonly against enterotoxaemia and FMD. 

Refresher Trainings for Paravets  

In April, refresher trainings on pharmacology and clinical skills continued for paravets at the DCA 

Kandahar City Training Center. Sixteen paravets attended the pharmacology training along with three 

DAIL veterinary staff members from Kandahar, Helmand, and Uruzgan. The five-day pharmacology 

sessions reviewed the administration and distribution of drugs, determination of dose based on animal 

weight, antibiotic therapy, and anesthetic and sedative drugs. Pre- and post-tests conducted during 

the training indicated the trainees knowledge of animal pharmaceuticals to be 36 percent before the 

training and 87 percent at the end of the training 

session.  

Furthermore, from April 19–23, RADP-S held a 

clinical skills practicum refresher training for 15 

participants from each of the southern provinces. 

Two DAIL veterinary staff members from Kandahar 

and Zabul provinces also attended. Topics covered 

included blood transfusion techniques, neonatal 

disease diagnosis and treatment, fluid therapy, and 

proper injection techniques. Pre- and post-tests 

indicated trainee knowledge of the topic averaged 48 

percent before the trainings and an average of 94 

percent after the trainings.  

 

Progress of Charikar Veterinary Training and Support Center Paravets        

DCA continued to train and support 18 paravets 

in Parwan province at the Charikar Veterinary 

Training and Support Center (VTSC). These 

students will graduate in June and DCA will supply 

each graduate with paravet veterinary kits and 

solar refrierators to assist the graduates in 

establishing new VFUs. In April, the RADP-S 

Livestock Team Lead visited the school and 

monitored the paravet classroom and skills 

practicum sessions. He met with students to 

receive their feedback on the trainings and 

encouraged their continued  efforts. The RADP-S 

Livestock Team Lead also met with the Charikar 

Provincial Veterinarian to introduce RADP-S’ 

model of livestock support and its efforts to 

strengthen exisitng VFUs and establish new VFUs. 

USAID/RADP-S 

 

USAID/RADP-S 

 Paravets at Kandahar drugstore during 

Pharmacology training.   

RADP-S Livestock Team Lead observes paravet 

training at the Charikar Veterinary Training and 

Support Center.    
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With the April vetting approval of solar refrigerators, the first round of Charikar VTSC graduates will 

receive their full paravet kits and solar refrigerators in May and begin operating their new VFUs shortly 

afterwards. These VFUs will be established in communities that may lack a fully functioning VFU or 
where discussions with community leaders have determined there is a high need for livestock care.  

RADP-S Support to Livestock Companies        

During the reporting period, RADP-S approved grants to four companies working in the livestock 

sector. After a technical review of proposed activities and evaluation of the companies’ financial 

records, safety of physical space, and mangement capacity, RADP-S will be formalizing support to the 

following companies: Afghan Sadaqat Chicken Slaughter House, Ahmadshahi Agricultural Chicken 

Farm, Khurasan Cub Fish Product Company, and Sayede Sadat Group. RADP-S has supported the 

participation of these companies in previous agricultural fairs. With grant activities beginning in the 

next reporting period, RADP-S will be able to track the sales of the selected livestock agribusinesses 
and monitor the impact resulting from RADP-S support.  

Livestock Activities and Expected Outcomes  

Livestock activities during the reporting period addressed animal health interventions and businesses 

operating in livestock value chains. These activities contribute to the following project outcomes: 

 The rate of livestock mortality will decrease (Indicator Custom Livestock).  

 Agribusinesses will increase total sales (Indicator Custom 6).     

 

SECTION V: ENABLING ENVIRONMENT 

Afghanistan National Livestock Development Policy Review 

During the reporting period, the Enabling Environment Unit (EEU) submitted the Afghanistan National 

Livestock Development Policy Review document to the Ministry of Agriculture, Irrigation and 

Livestock (MAIL) for review. The policy review document resulted from multiple coordination 

meetings with the MAIL Director of Animal Husbandry and MAIL Livestock Directorate technical staff. 

The policy review conducted by RADP-S specifically notes livestock institutional reforms that lean 

more heavily on private market actors with public sector oversight. Recommendations focused on the 

sustainability of intensifying production systems, improvements in animal health and nutrition, and 

meeting international standards for tracing and product safety.  

 

RADP-S activities in the livestock value chain, animal health, and integration of women in livestock 

care are all especially impacted by the livestock policy review. The policy notes that the livestock value 

chain would benefit from market strengthening and extension services. In particular, the EEU 

recommends promoting public private partnerships (PPPs) to build marketing systems and 

infrastructure for livestock input supply and service-orientated businesses. The EEU’s proposed 

modifications to the livestock nutrition policy would address the storage and availability of year-round 

feed for livestock. Through the promotion of silage, hay, and fodder banks, year-round fodder can be 

provided along with non-traditional sources of feed like fruit wastes and processed vegetables. Gender 

mainstreaming in livestock policy is also critical for advancing women’s participation in livestock care, 

poultry production, and extension services. By developing and training female extension workers, they 

would be able to advise women’s groups engaged in backyard poultry and livestock rearing. Creating 

a Poultry Trainers Association would also assist in standardizing effective guidance and methodologies 

in poultry production for men and women.  

 

National Horticulture Policy under Review 

At the request of MAIL, the EEU is currently reviewing and providing recommendations on the 

National Horticulture Policy. Initial recommendations suggest modifications aimed at creating a 

strategic plan for modernizing Afghanistan’s horticulture practices. Gender mainstreaming is a major 

recommendation of the review, with the following activities listed for MAIL as potential areas of 

intervention: supporting women’s training in new horticulture approaches, women’s participation in 

extension programs, women’s access to finance as well as participation in cooperatives and other 
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production-based organizations. Market interventions such as strengthening the link between 

producers and exporters through the creation of business development centers, the provision of high 

quality inputs through PPPs, and ensuring the viability of farming systems will also be presented to 

MAIL for further discussion.  

 

Review of MAIL Policies, Laws, and Regulations 

The EEU performed an extensive review of MAIL policies, laws, and regulations which have been 

drafted and enacted. During this review, it was found that no formal record exists for a substantial 

number of documents related to these laws and regulations. The EEU will coordinate with MAIL on 

this issue and address the policies and procedures most relevant to RADP-S, such as developing a 

strategic framework for the water sector, drafting policies for wheat production and development and 

sheep breeding, establishing guidelines for poultry sampling, creating a law pertaining to improved seed, 

and defining chemical fertilizer procedures.  

 

Enabling Environment Activities and Expected Outcomes  

Enabling Environment activities focused on policy reviews during the reporting period. These activities 

contribute to the following project outcome: 

 Policy will undergo Stage 1 (analysis) as a result of USG assistance (Indicator FTF 4.5.1-24). 

 

SECTION VI: CREATING MARKET LINKAGES 

Capacity Building Training for RADP-S Value Chain Specialists 

During the reporting period, the RADP-S value chain advisor conducted a five-day intensive training 

for the RADP-S value chain specialists on developing value chain facilitation programs. The goal of the 

training was to build the capacity of RADP-S staff in designing and improving value chain programs in 

order to address issues of sustainability, market-based solutions, micro, small, and medium enterprise 

impact, industry competitiveness, and program cost effectiveness. Through this training, RADP-S staff 

will improve their skills in identifying business constraints and opportunities for growth and 

competitiveness and learn the latest concepts in enterprise development. As a result, value chain 

specialists will be better equipped to identify opportunities for market linkages and how to advise 

companies on sustainable growth.  

 

Expansion of RADP-S Value Chain Unit 

In order to better support agribusinesses in the four southern provinces connect to domestic and 

international markets, increase sales, and create linkages along the value chain, RADP-S initiated the 

expansion of its Value Chain Unit. In April, RADP-S hired a value chain director to lead RADP-S efforts 

at connecting with agribusinesses working in RADP-S targeted value chains. Efforts are already 

underway, with a three day training session on post-harvest management for grape traders and 

processors in Kandahar City planned for the next reporting period.   

 

SECTION VII: CROSS-CUTTING THEMES  

Gender 
Progress of the DOWA Demonstration Farm 

During the reporting period, the Request for Proposal (RFP) for the site work and structures of the 

Department of Women’s Affairs (DOWA) demonstration farm was released. A pre-bid conference 

was held at the DOWA site between RADP-S and potential contractors. Issues discussed included 

the construction of a roof between containers for packing and training, the digging of a bore well, an  

irrigation system, the installation of a nursery drip irrigation, pathway graveling, and installation of a 

generator room. Bids were received and reviewed by the RADP-S technical evaluation committee. 

Final selection of a company is expected the first week of May and construction start-up pending 

USAID vetting approval.  
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The RADP-S Gender Unit also met with the Afghanistan National Nursery Grower’s Association 

(ANNGO) to discuss procedures and next steps to ensure the official registration of the DOWA 

demonstration farm nursery. A critical aspect of the DOWA farm’s sustainability, RADP-S will work 

closely with ANNGO to ensure that all saplings come from certifiable mother stock. In addition, 

meetings with the Kandahar DOWA Director, DAIL Director, and Kandahar University Agriculturalist 

produced recommendations on local ornamental nursery plants that may also be viable options for 

the demonstration farm.     

 

Training on PICS Bag Hermetic Storage of Wheat        

The RADP-S Gender and Productivity and Production Unit (PPU) team members participated in the 

Purdue Improved Crop Storage (PICS) Hermetic Storage Training, hosted by the Afghanistan 

Agricultural Extension Program II (AAEP II) in Herat. Other participants included Herat DAIL agents, 

RADP-East, non-governmental organizations 

(NGOs), and female lead farmers. The training 

introduced PICS bags, their household and 

industrial uses, and provided bag 

demonstrations. Participants conducted field 

visits to the Morwarid Nut Company and 

Urdukhan Research Farm to see the usage and 

storage of PICS bags. Women’s involvement in 

wheat post-harvest management makes wheat 

storage technology an especially important 

subject for women beneficiaries. The longer 

term storage capacity of PICS bags allows families 

to increase food security by ensuring that cereal 

crops are not destroyed by insects or moisture. 

PICS Bag Hermetic Storage Training of Trainers 

The RADP-S Gender Unit conducted a Training of 

Trainers (ToT) session for ADA and CHA staff 

during the reporting period in anticipation of the 

PICS Trainings that RADP-S will start in May. In 

addition, 16 KIP gender specialists from Kandahar, 

Helmand, Uruzgan, and Zabul participated in the 

ToT. The training taught participants the usage and 

benefits of PICS bags. Participants learned that pest 

damage is a major source of yield loss during the 

handling and storage of wheat. The three nested 

layers of PICS bags prevents the infiltration of pests 

and creates a dry environment for wheat. The bags 

allow the crop to remain in storage for months 

without degrading the quality of the wheat. RADP-
S will begin PICS bag trainings for women beneficiaries during the next reporting period.  

Basic Nutrition Training   

RADP-S conducted basic nutrition trainings for 466 women beneficiaries during the month of April, 

covering topics such as preventing malnutrition, healthy diets, and the benefits of vitamins and 

minerals. Home gardens were emphasized as an important source of fruits and vegetables. Through 

the success of previous trainings, RADP-S has seen the number of women beneficiaries increasing.  In 

April, RADP-S key implementing partner, ADA, received a letter of appreciation from the Zabul 
Department of Women’s Affairs for the quality of their training for women in Zabul.  

Gender Activities and Expected Outcomes  

Gender activities are expected to contribute to the following project outcomes:  

USAID/RADP-S 

 

USAID/RADP-S 

 RADP-S staff participates in PICS bag training in 

Herat.      

PICS bag TOT with gender specialists in 

Kandahar City.       
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 Women will access productive economic resources or report self-efficacy (Indicators 

Gender 2 and Gender 3) 

 Households will engage in nutrition sensitive agriculture (Indicator Nutrition).  

Communications and Outreach  
Live Call-In Radio Broadcasts and Public Short Announcements  

During the reporting period, RADP-S’ radio program “Better Cultivation, Better Livestock” was aired 

in Kandahar, Helmand, Zabul, and Uruzgan provinces. Topics covered during the month of April 

included: vineyard IPM and weed control, winter vegetable water management, wheat harvesting 

techniques, and livestock hemorrhagic septicemia. RADP-S also aired public short announcements 

(PSAs) in April covering the benefits of animal manure, livestock brucellosis disease, orchard weed 

control and pesticide use, wheat and orchard fertilizer application, and vegetable transportation. 

 

Due to vetting issues, the Kandahar radio station stopped airing the RADP-S program during the 

second week of the reporting period. However, after the issuance of an RFP and technical evaluation, 

another radio station was selected to continue broadcasting. The alternate radio station will begin its 

first airing of the “Better Cultivation, Better Livestock” show in May.  

 

Listening Circles and Mobile Theatre Performances 

In April, 28 listening circle sessions were conducted in all 

four southern provinces. An estimated 420 participants 

took part, listening to radio broadcasts on wheat plant 

nutrition, orchard nutrition, and livestock anthrax 

disease. Listening circle facilitators discussed the content 

of the show and encouraged participants to ask 

questions.  ADA and CHA master trainers were present 

at the listening circles to provide technical guidance on 

questions asked.  

 

During the reporting period, RADP-S began mobile 

theatre performances. The mobile theatre performances 

allow communities to engage in learning activities through 

the dramatic and comedic enactment of everyday events. The first mobile theatre performances 

focused on one farmer who promises to pay a debt to a store owner after the successful harvest of 

his wheat. However, he finds that he is unable to pay his debt because his wheat yield is not as high as 

he expected. A confrontation between the farmer and store owner leads a village elder to bring in an 

agricultural specialist to resolve the issue. The agricultural specialist suggests the farmer utilize fertilizer 

and ensure his wheat crop is provided proper nutrition. As a result, the farmer agrees to use these 

techniques and pay the store owner after the next growing season. Eleven mobile theatre 

performances were conducted in all targeted provinces with an estimate of 1,370 spectators in 

attendance.  

Monitoring and Evaluation  
In April, RADP-S M&E field monitors verified 128 farmer trainings in Kandahar, Zabul, and Uruzgan 

provinces. Verification of Helmand trainings were not conducted during the reporting period due to 

security restrictions. Additionally, M&E female staff also monitored four nutrition trainings and one 

gender TOT training in Kandahar City. The M&E team worked in close coordination with the Value 

Chain Unit to collect baseline data of business grantees and design relevant pre- and post-tests for 

upcoming grantee trainings.  

 

The RADP-S short-term data analyst began his assignment in April. The data analyst will be responsible 

for reviewing the baseline survey data collected during the first year of the project. The 

recommendations and statistical analysis provided will inform changes to RADP-S targets, with target 

changes made in coordination and with approval from USAID. 

 

USAID/RADP-S 

Listening circle session in Qalat, Zabul.  
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SECTION VIII: PARTNER & STAKEHOLDER COLLABORATION  

Other USAID funded projects 
 

Herat 

From April 5-8, RADP-S Gender and PPU teams participated in PICS Hermetic Storage Training, 

hosted by the Afghanistan Agriculture Extension Program (AAEP II) in Herat.  Along with colleagues 

from RADP-West and Herat DAIL officials, project best practices and the incorporation of women 

beneficiaries into project activities were discussed. The training highlighted the common goals and 

work of the USAID agriculture projects and connected technical staff to their counterparts on other 
projects.  

Kandahar                  

During the reporting period RADP-S participated in the Alternative Development Conference held in 

Panjwai, Kandahar. The conference formally acknowledged the construction of 11 irrigation canals 

constructed by the Kandahar Food Zone (KFZ) program in Panjwai and Zheri districts as well as other 

project achievements. The event was attended by the Arghandab, Zheri, and Panjwai District 

Governors, Kandahar Provincial Governor, and District DAIL officials. The Alternative Development 

Conference served as a knowledge sharing event as RADP-S and KFZ staff were able to discuss the 
challenges and opportunities of alternative livelihood initiatives in the south.   

Government of the Islamic Republic of Afghanistan 
 

Kandahar 

The ADA Provincial Director met with the Kandahar Deputy DAIL Director to provide updates on 

RADP-S training activities. ADA stressed the importance of DAIL extension agent participation in 

Kandahar demo farm trainings to build the capacity of DAIL agents. The Deputy DAIL Director 
confirmed that he would continue advising DAIL extension agents to attend RADP-S trainings.  

Helmand  

RADP-S key implementing partner CHA met with the Deputy DAIL Director to discuss RADP-S 

training activities and targets for the month of April.  The Deputy DAIL Director approved the CHA 

training plan and provided his support. CHA also attended the monthly NGO and GIROA 

coordination meeting held by the Directorate of Economy (DOE). With DOE, CHA discussed 

upcoming RADP-S value chain activities aimed at supporting HVC traders. CHA requested 
recommendations of traders associations and individuals who may be interested in these initiatives.  

In addition, DCA Helmand staff met with the Helmand DAIL Provincial Veterinarian and Head of 

Animal Husbandry to provide information on the DCA refresher training courses and encouraged 

DAIL animal husbandry staff to attend.  

Uruzgan 

ADA met with the DAIL Director in Uruzgan province to provide a monthly update on RADP-S 

activities and training targets. Potential value chain activities were also discussed, with the DAIL 
Director providing support for private sector support in Uruzgan province.   

Zabul 

The ADA Zabul Provincial Director met with the Deputy DAIL Director to provide anticipated plans 

for RADP-S training activities. Training plans were approved for the month of April and continued 

support provided. DCA Zabul staff met with DAIL to discuss the involvement of DAIL veterinary staff 

in DCA’s refresher training courses. The topics of the refresher trainings were reviewed to ensure 
that would also be beneficial to DAIL staff.   
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SECTION IX:  IMPLEMENTATION CHALLENGES 

During the reporting period, training numbers continued to be effected by poppy harvesting in 

Helmand province. Spring cultivation on farms is cited as the second reason for lower attendance 

numbers. Due to security concerns, the Zheri district government of Kandahar province has banned 

the use of motorcycles. Motorcycles are an important means of transportation for farmers and 

disallowing travel by motorcycle has prevented some trainees, without other sources of transport, 

from attending RADP-S trainings and listening circle sessions. Increased insecurity during the spring 

season continues to limit M&E activities, especially in Helmand province. RADP-S has been able to 

mitigate this by identifying staff able to work in Zabul and Uruzgan, though with only one or two field 

monitors in those provinces, complete oversight of RADP-S activities remains a challenge. Identifying 

M&E staff for Helmand is ongoing.  
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ANNEX I: RADP-S VETERINARY FIELD UNITS 
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ANNEX II: KANDAHAR PROVINCE TRAINING FIGURES 
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ANNEX III: HELMAND PROVINCE TRAINING FIGURES 
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ANNEX IV: URUZGAN PROVINCE TRAINING FIGURES 
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ANNEX V: ZABUL PROVINCE TRAINING FIGURES 

 


